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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000294
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  19-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Logistics Ferry service to Changxing Island has been unavailable since yesterday's
typhoon warning. No CT personnel were on the island today.
2 Meetings attended | met with Jason Tom and Keith Devonport at approximately 9:00 am to

discuss ABF's proposed revisions to the dimension control plan. Gang Jiao
was involved in the discussion viatelephone. Gang further clarified
ZPMC'sintent for using assembly control linesin lining up OBG shell
plates transversely and longitudinally.

3 Key conversations Jason Tom, Keith Devonport, Ryan Smith, David McClary and | discussed
the Specia Provisions' definition of a satisfactory tower mock-up. In
particular we discussed the defects found in over 10 percent of the length of
welds of Skin Plate A. We agreed that the Contractor needs to address the
issue and that the fabrication methods which result in weld defect rates of
over 10 percent in the mock-up would be unacceptable in production. An
NCR will be issued to ABF to document the issue.
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